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Location: Desert View Power Project Number:

Project Name: Disc Screen Replacement Project Type:

Project Description Summary - Purpose and Benefit:

DVP's current disc screen rollers are overdue for replacement. These are high wear items, seeing 100% of the
fuel delivered to the units. The existing screen rollers are non-standard and have become a significant time sink
for Maintenance personnel, as well as high-cost repair items during outages.

Submitted By: P. Jones
Date Submitted: 4/1/2020 Project Start Date: Mar-20
Construction Start Date: May-20
Budgeted Project: Yes[ X] No[ ] Service Start Date: May-20
If yes, $ Amount in Annual Budget ($000): $200 Project Completion Date: May-20
PROJECT COST ESTIMATE:
Materials and Outside Labor (Description): Amount Total
Baja Steel $ 104,000
Installation - Trinity $ 53,720
Subtotal-Materials and Outside Labor $ 157,720
Other Project Costs (Description):
Subtotal-Other Project Costs $ 3
SUBTOTAL $ 157,720
Engineering 0.0% -
Contingency and Estimating Allowance 0.0% o
Interest During Construction 0.0% -
SUBTOTAL $ &
TOTAL ESTIMATED COST OF PROJECT $ 157,720
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